Table 1 Cleanup

Planned Target

1D Work Area Activit
Y Start Finish Status Comments
The distribution of mine waste sediment shall be based
1A g 1 % pling on the West Jordan property 4/1/2014 5/16/2014 | Complete on visual observation, XRF ?nalyss of soils f_or ars'enlc and
lead, and laboratory analysis on select confirmation
samples for arsenic and lead.
1B Segment 1  |Draft a Characterization/Removal work pl
- / e oan 410 L e Plan provided as dictated in the DOGM Division Directive
1C | Segment1 |Site visit with DWQ, DOGM and DERR 4/9/2014 afloweguiatss an OppOLVAILYto ses e e id peroon
and ask questions.
1D 1 latory review of Cleanup Plan - Segment 1 4/18/2014 4/30/2014 | Complete |Submission of joint review between the three agencies
1E 1 Obtain ¢ from DOGM, DWQ and DERR 4/22/2014 4/30/2014 Complete |Obtain comments from the agencies on Cleanup plan
1F Segment1  |Revise work plan and addr: i
: i 0 fendes commbe a2 5382018 | Complete Resubmittal for joint review between the three agencies
gulatory approval of recorr ded action levels for
1G Segment1  |Obtain Regulatory approval of Cleanup Plan - Segment 1 4/21/2014 7/3/2014 Complete arscne exsavatlon oy remf)val 4 ma}f:rlal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
2A Segment 1 [Increase desilting capacity at the Kennecott property line 7/7/2014 7/8/2014 Complete et St‘ep Is' 19 prev.ent' Ihing wayie
from migrating off Rio Tinto property.
The removal of mine waste sediment will commence just
downstream of the desilting basins that are to be
R " tructed. From this point the removal will continue
28 1 from - 1 7/9/2014 | 7/15/2014 | Complete |°™
1 1/ b downstream to the property line, thus preventing further
migration of mine waste sediment off of Rio Tinto
property.
1F Segments 2-4 b of Cleanup plan for - Segments 2 - 4
e By o 7182014 || 1142002014 | Complete o 1y ided s dictated I the DOGM Division Directive.
Replacement of Riprap material will be further protect
2C Segment1  |Reconstruct riprapped channel in - Segment 1 9/15/2014 9/23/2014 | Complete [the stream bottom from erosion and restore the site to
its previous condition.
Regulatory approval of recommended action levels for
1G Segments 2-4 |Obtain Regulatory approval of work plan 12/19/2014 | 12/19/2014 | Complete Shhal exc-a i e ‘rem.oval o ma'( ?nal,
transportation of material, final deposition of removed
material, and restoration of the drainage.
Revegetating Jiately d of the desilting
2D 1 |Reseed impacted areas in - S t1 9/23/2014 9/23/2014 | Complete |basins will minimize offsite migration of fines during a
storm event.
Removal of sediments found upstream of the desilting
3A Segments 2-4 [Remove sediments from - Segments 2-4 7/21/2014 9/11/2014 | Complete [basins will minimize the loading and the maintenance of
the basins.
3B Segments 2-4 [Reconstruct drainage channel - Segments 2-4 7/28/2014 11/26/2014 | Complete Regrading of the Sﬂsturhed area will allowlfor natural
water flow and will be done concurrent with removal.
Revegetation of the drainage found upstream of the
3C Segments 2-4 [Reseed impacted areas in - Segments 2-4 11/18/2014 | 11/26/2014 | Complete |desilting basins will minimize the loading and the
maintenance of the basins.
Detailed report giving removal quantities as well as the
4A Segments 1-4 [Submit post removal report 11/27/2014 2/6/2015 Complete |test results of the cleaned surface. - This work is in
process and progressing on time.
4B Segments 1-4 |Obtain Regulatory approval of post removal report 2/6/2015 In Process [Regulatory approval of the post removal report
: ¥ Includes daily inspection of all five leach pads and the
Inspect leach pads and stormwater controls daily until permanent controls
4C | Segments 1-4 Y & 4/1/2014 In Process |associated stormwater controls until approval is obtained

are installed

to decrease the frequency

Projected dates

* Monthly project updates will be provided on the 15th of each month, until the cleanup is complete. If Barneys deviates from the attached schedule, Barneys and Agencies will discuss any needed action at
the agencies request.
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Barneys Canyon Heap Pad and Drainage Inspection Month: JM e d P §/{

Date BC1 BC2 BC3 BC4 BCS North South East/B&G Ct /Corrective Acti

it

£ lsmace

Heap Leach Pads (BC1 thru BC5):

1  No heap material or liquids flowing off the
lined pad
2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1  Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3 Moderate to significant erosion to
perimeters




Barneys Canyon Heap Pad and Drainage Inspection Month: /%é{/j’ o £0 ~

Date BC1 BC2 BC3 BC4 BCS North South East/B&G Inspector Comments/Corrective Actions
Perimeter Perimeter  Perimeter

Heap Leach Pads (BC1 thru BC5):

1 No heap material or liquids flowing off the
lined pad

2 Heap material flowing off the lined pad

3 Liquids flowing off the lined pad

Perimeter Drainage:

1  Perimeter drainage in good order and
containment of storm water behind
permitted dams

2 Uncontained perimeter drainage

3 Moderate to significant erosion to
perimeters




